COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 27/ 2001

ESTI MATE SUMVARY 14: 09: 22
CONTI D: C13130 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 13130- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 110.0 DAYS TIVE ALLOW 120 CALENDAR DAYS
ARTERI AL | NTERCHANGE SI GNI NG PERCENT TIME:  91.67 ORI G TI ME ALLOW 120 CALENDAR DAYS
PRQJIECT NO C SW0- 164
ARTERI AL | NTERCHANGE S| GNI NG
NAVE OF ROAD: STATEW DE
PRQJECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 03/ 27/ 2001 DATE TI ME STARTED 10/02/2000
632 VEEST GUNNI SON DATE LET 07/ 06/ 2000 DATE WORK BEGAN
DATE AWARDED 07/ 19/ 2000 DATE TI ME SToPPED 07/03/2001
DATE CONTRACT EXECUTED  08/16/2000 DATE ACCEPTED 07/ 03/ 2001
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 10/ 02/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 846, 850. 45 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 918, 480. 00 NON- PARTI Cl PATI NG 709, 344. 00 47,765. 97
PERCENT COMPLETE: 83. 76% TOTAL EARNI NGS 709, 344. 00 47,765.97
FUNDS AVAI LABLE: $ 137, 506. 45 STOCKPI LED MATERI ALS 12, 286. 84 -2,009. 06
GROSS EARNI NGS 721, 630. 84 45, 756. 91
TOTAL CLAI VB $ 0. 00 RETAI NAGE -13,777. 20 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 707, 853. 64 45, 756. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 707, 853. 64 45, 756. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 45, 756. 91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13130- BI D ESTI MATE RUN 03/ 27/ 2001
PRQJECT: C SW0- 164 ESTI MATE NO 0005 14: 09: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0002 614-01502 STEEL SIGN POST (2 IN RD) SIGN POST FOR CLASS | Sl GNS 0. 000 2,138. 000
LF -2,138.000 -8, 445. 10
3. 95000 0. 000 0.00
0005 202-00810 REMOVAL COF GROUND SI GN 280. 000 232.000
EACH 43. 000 860. 00
20. 00000 275. 000 5, 500. 00
0010 614-00011 SI GN PANEL (CLASS I) 1, 815. 000 1,583.943
SF 222.057 2,664.68
12. 00000 1, 806. 000 21,672.00
0010 MATERI AL ALLOMANCE SI GN PANEL CLASS | 287.682
SF -122.132 -1, 465. 58
12. 00000 165. 550 1, 986. 60
0015 614-00012 SI GN PANEL (CLASS I1) 1, 751. 000 1,444.975
SF 322.025 4,991. 39
15. 50000 1,767.000 27, 388. 50
0015 MATERI AL ALLOMANCE SI GN PANEL CLASS 11 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0020 614-00013 SI GN PANEL (CLASS I11) 10, 073. 000 9, 802. 000
SF 146. 000 2,993.00
20. 50000 9, 948. 000 203, 934. 00
0020 MATERI AL ALLOMANCE SI GN PANEL CLASS 111 0. 000
SF 0. 000 0. 00
20. 50000 0. 000 0. 00
0025 614-01552 STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE) 948. 000 816. 000
LF 132. 000 4,620. 00
35. 00000 948. 000 33, 180. 00
0030 614-01582 STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 8, 744. 000 8, 526. 000
LF 42.000 1, 680. 00
40. 00000 8, 568. 000 342,720.00
0030 MATERI AL ALLOMANCE STEEL SIGN POST (2.5 IN RD) (SLIP 838. 000
SCH 80
) EACH -42.000 -543. 48

12. 94000 796. 000 10, 300. 24



CONTI D: C13130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13130-BID ESTI MATE RUN
PRQJECT: C SW0- 164 ESTI MATE NO. 0005
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0030 MATERI AL ALLOWANCE STEEL SI GN POST (2.5" ROUND) 0. 000
( SLI PBASE)
EACH 0. 000 0.00
9. 50000 0. 000 0. 00
0030 MATERI AL ALLOWANCE STEEL SIGN POST (2X2") TUBI NG 0. 000
EACH 0. 000 0.00
3. 95000 0. 000 0. 00
0035 626-00000  MOBI LI ZATI ON 1. 000 1. 250
LS 0. 000 0.00
25, 000. 00000 1. 250 31, 250. 00
0040 630-00000 FLAGGA NG 38. 000 38. 000
HOUR 0. 000 0.00
15. 00000 38. 000 570. 00
0045 630-00002 TRAFFI C CONTROL SUPERVI SOR 58. 000 22. 000
DAY 0. 000 0.00
150. 00000 22.000 3, 300. 00
0050 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 14. 000 13. 000
EACH 0. 000 0.00
15. 00000 13. 000 195. 00
0055 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 0. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0060 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 1. 250
TYPE
) EACH -0.250 -125.00
500. 00000 1. 000 500. 00
0065 630-80380 TRAFFI C CONE 148. 000 121. 500
EACH 0. 000 0.00
5. 00000 121. 500 607. 50
0070 700-70010 F/ A M NOR CONTRACT REVI S| ONS 70, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0071 614-01502  STEEL SIGN POST (2 IN RD) FURNI SH STEEL SI GN POST FOR 2, 436. 000 0. 000
CLASS | SIGNS
LF 2, 402. 000 28, 824. 00
12. 00000 2, 402. 000 28, 824. 00



CONTI D: C13130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13130- BI D ESTI MATE RUN 03/ 27/ 2001
PRQJECT: C SW0- 164 ESTI MATE NO 0005 14: 09: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0072 614-00023 FURN SIGN PANEL (CL I11) FURNISH ONLY SI GN PANEL CLASS 912. 000 0. 000
Il
SF 260. 000 4,277.00
16. 45000 260. 000 4,277.00
0073 614-00217 FURN STEEL SIGN POST (2X2 IN T) FURNI SH STEEL SIGN 804. 000 0. 000
POST (2.5 I N RD)
LF 248. 000 4,526.00
18. 25000 248. 000 4,526. 00
0075 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0080 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0085 900- 00006  ADDED | TEM (DOLLAR)/ DI G TAL CAMERA AND ACCESORI ES 1.125 0. 000
DOL 1.125 900. 00
800. 00000 1.125 900. 00
0100 614-00021 FURN SIGN PANEL (CL |) FURNI SH CLASS | SIGNS 144. 000 0. 000
SF 0. 000 0.00
9. 85000 0. 000 0. 00
0110 614-00022 FURN SIGN PANEL (CL I1) FURNISH CLASS Il SIGNS 148. 000 0. 000
SF 0. 000 0.00
14. 05000 0. 000 0. 00
0115 614-00202 FURN STEEL SI GN POST (U-2) FURNI SH PQZI LOC P POST (2 X 262. 000 0. 000
2
) LF 0. 000 0.00
9. 00000 0. 000 0. 00
0120 614-01736  STEEL SI GN GROUND STUB BASE (36 IN) REMOVAL OF STEEL 11. 000 0. 000
GROUND STUB BASE (36 I N)
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0125 614-10400 SI GN BRDG ( SPEC) OVERHEAD Sl GN MOUNTED TO | -70 BRI DGE 1.057 0. 000
ABOVE JOSEPHI NE STREET.
EACH 0. 000 0.00
28, 250. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 846, 850.45 $ 45,756.91$% 721, 630. 84
PROJECT TOTAL CURRENT AMI $  846,850.45 % 45,756.91$ 721, 630. 84



